Microsoft Access

CARDS	Timeline
MILESTONES	FEBRUARY 2023 — MARCH 2023 — APRIL 2023
make a word press account	4	make a word press account
choice a template	**4 days**	choice a template
start working on website	**40 d...**	start working on website
make home page	**4 days**	make home page
make contact page	**4 days**	make contact page
ryan hayden page	**13 days**	ryan hayden page
sales page	**4 days**	sales page
group page	**4 days**	group page
make charts based on results f...	make charts based on results from access
make a account on github	**22 ...**	make a account on github
upload file from website	**4 day...**	upload file from website
downlaod gihthub file onto fol...	downlaod gihthub file onto folder
github	**2 days**	github
set tables	**22 days**	set tables
set up forms	**17 days**	set up forms
create staff table	**13 days**	create staff table
products table	**28 days**	products table
suppliers table	**12 days**	suppliers table
customer table	**19 days**	customer table
	2 days	
enter data	**4 days**	enter data
make account	**13 days**	make account
make differnet boards	**25 days**	make differnet boards
develop each board	**37 days**	develop each board
once done will be moves to don...	once done will be moves to done
the project now	**48 days**	the project now